South Carolina's Forest Resource Assessment - Project Timeline

Gantt chart with monthly timeline from Mar-09 to Jun-10. Tasks (top to bottom):

- Timeline and Approach
- Contractor Hired
- Umbrella Issues Identified
- Assessment Website Posted
- Stakeholder Meeting/Define Issues
- Public Input Period/Survey
- Analyze Stakeholder and Public Input
- Gather Issues Support Data/Draft Issue Documents
- Determine Indicators of Priority Areas
- GIS Analysis
- Draft Priority Areas Due
- Draft Assessment Document
- Stakeholder Review of Assement
- Finalize Assessment Document
- Develop Strategies/Draft Strategy Papers
- Draft Strategy Document
- Stakeholder Review of Strategy
- Finalize Strategy Document
- Rollout State Assessment & Strategies

Legend: ■ Completed □ Remaining